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0 Hotel Berkeley - terminski plan izvođenja radova 328 days? 4.11.2019 3.2.2021
1 Izvođenje radova 95 days? 4.11.2019 13.3.2020

2 Pauza 166 days 14.3.2020 30.10.2020

3 Izvođenje radova i puštanje u pogon 68 days? 2.11.2020 3.2.2021
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